Objectives

- Determine critical path

- Identify floats associated with non-critical activities and events

- Explain total project completion time