Objectives

1. To understand the various types of cost involved in the project and find out the	
optimized project duration with the help of crashing of activities and cost plotting.	