

Assignment

1. Elaborate the critical activities in construction of high rise buildings
2. Explain how to plan the activities in optimum time for the construction of high rise buildings