

## **Objectives**

- Determine the probability of completing a project on or before the schedule date
- Know how to update a project along with resource leveling and smoothing
- Crash project schedule time and establish a time-cost trade-off for the completion of a project